
PSB Parking Impacts 
During Construction 

Greg Henion, RG&S Team LeaderJanuary 8, 2003



Overview Rendering



Overview Plan

Pedestrian 
Bridge

Pedestrian 
Bridge

Vehicular 
Overpass

South 
Parking 

Connector



Parking Mitigation

• Reclaiming Lanes 60-
63 from Contractors
• Gains 392 spaces

• Lease Army Navy Drive 
Pay Lot 
• Gains 496 spaces
• Avail. Spring ‘03



Comparison of Spaces

• G parking is very 
comparable to the 
identified parking 
mitigations 

• Majority of building 
employees will have 
a shorter walk from 
the G parking 
displaced into the 
Army Navy Drive 
Lot

Straight Line Distance
Walking Path



Phase 1 Parking Impacts

BOUNDARY CHANNEL DRIVE 
VISITOR LOT CLOSED - 12/02/02 
FOR CONSTRUCTION OF NEW, 
LARGER VISITOR LOT & SOUTH 
PARKING CONNECTOR



Phase 1 Parking Impacts

AREA OF NORTH PARKING 
CLOSED - 1/20/03 FOR 
CONSTRUCTION OF SEGMENT 
OF RELOCATED ROUTE 110 
AND NORTH PARKING 
CONNECTOR

PEDESTRIAN ACCESS AROUND 
CONSTRUCTION AREA



Phase 2 Parking Impacts

NEW VISITOR LOT COMPLETE  MAY ‘03

NEW ROUTE 110 ALIGNMENT 
CONSTRUCTION CONTINUES



Phase 2 Parking Impacts

CONSTRUCTION 
AREA INCREASES TO 
FACILITATE 
RECONFIGURATION 
OF NORTH PARKING 
–JULY ‘03

NORTH PARKING 
CONNECTOR 
COMPLETE –OCT ‘03

CONSTRUCTION 
AREA INCREASES 
FOR 110 ALIGNMENT 
–OCT ‘03



Phase 3 Parking Impacts

NEW EAST SECURE PARKING LOT 
COMPLETE – JULY ‘04



Phase 3 Parking Impacts

NEW NORTH 
SECURE PARKING 
LOT COMPLETE –
JULY ‘04



Parking Loss Chart

Parking Impacts

-400

-200

0

200

400

600

800

1000

D
ec-02

F
eb-03

A
pr-03

Jun-03

A
ug-03

O
ct-03

D
ec-03

F
eb-04

A
pr-04

Jun-04

Dates

C
h

an
g

e 
in

 s
p

ac
es


